

client	FRD Nr	Items	Ref	length in M	Qty	dead line	expected delivery	STATUS	Comment	
CTBTO	2016-1550 FRD0003	MB3a			10	19/05/2017		delivered		
		Reponse of acoustical calibration	METRO-SENS_AC		10					
		Measurement of sensor self noise	METRO-SENS_SN		10					
		Reponse by electrical calibration	METRO-SENS_EC		10					
		Mb3a Power cable	PR000187-A	3	10					
		Signal Cable	PR000161-A	3	10					
		Printed MB3a User Guide								
		Screw pack Plastic tube with foam	PR000169		10					
CTBTO	2016-1550 FRD0003	MB3a			10	21/06/2017	week 39	METROLOGY IN PROGRESS	Delay due to the lack of availabilities of the CEA acoustic test bench. The Seismo Wave acoustic test bench has been verified by the CEA on week 37	
		Reponse of acoustical calibration	METRO-SENS_AC		10		week 39	METROLOGY IN PROGRESS		
		Measurement of sensor self noise	METRO-SENS_SN		10		week 39	METROLOGY IN PROGRESS		
		Reponse by electrical calibration	METRO-SENS_EC		10		week 39	METROLOGY IN PROGRESS		
		Mb3a Power cable	PR000187-A	3	10		week 39	READY FOR DELIVERY		
		Signal Cable	PR000161-A	3	10		week 39	READY FOR DELIVERY		
		Printed MB3a User Guide					week 39	READY FOR DELIVERY		
		Screw pack Plastic tube with foam	PR000169		10	week 39	READY FOR DELIVERY			
CTBTO	2016-1550 FRD0003	MB3a			10	21/09/2017	week 41	METROLOGY IN PROGRESS	Delay due to the lack of availabilities of the CEA acoustic test bench. The Seismo Wave acoustic test bench has been verified by the CEA on week 37	
		Reponse of acoustical calibration	METRO-SENS_AC		10		week 41	METROLOGY IN PROGRESS		
		Measurement of sensor self noise	METRO-SENS_SN		10		week 41	METROLOGY IN PROGRESS		
		Reponse by electrical calibration	METRO-SENS_EC		10		week 41	METROLOGY IN PROGRESS		
		Mb3a Power cable	PR000187-A	3	10		week 41	READY FOR DELIVERY		
		Signal Cable	PR000161-A	3	10		week 41	READY FOR DELIVERY		
		Printed MB3a User Guide					week 41	READY FOR DELIVERY		
		Screw pack Plastic tube with foam	PR000169		10	week 41	READY FOR DELIVERY			
CTBTO	2016-1550 FRD0004	MB3a			10	03/10/2017	week 45	MANUFACTURING IN PROGRESS		
		Reponse of acoustical calibration	METRO-SENS_AC		10		week 45	SCHEDULED		
		Measurement of sensor self noise	METRO-SENS_SN		10		week 45	SCHEDULED		
		Reponse by electrical calibration	METRO-SENS_EC		10		week 45	SCHEDULED		
		Mb3a Power cable	PR000187-A	3	10		week 45	MANUFACTURING IN PROGRESS		
		Signal Cable	PR000161-A	3	10		week 45	MANUFACTURING IN PROGRESS		
		Magnet wrench	MU000384-	10			week 45	DELIVERED		on September 4 th
		Magnet adjustment cable	PR000082-A		10		week 45	READY FOR DELIVERY		
		Pellicase 6 Mb3a with cables	PR000276	2			week 45	DELIVERED		on September 4 th
		Permanant caps	PR000354	100			week 45	DELIVERED		on September 4 th
		Printed MB3a User Guide			10		week 45	SCHEDULED		
		Screw pack Plastic tube with foam	PR000169		10		week 45	READY FOR DELIVERY		
							week 45			
CTBTO	2016-1550 FRD0004	MB3a			10	03/11/2017	week 45	MANUFACTURING IN PROGRESS		
		Reponse of acoustical calibration	METRO-SENS_AC		10		week 45	SCHEDULED		
		Measurement of sensor self noise	METRO-SENS_SN		10		week 45	SCHEDULED		
		Reponse by electrical calibration	METRO-SENS_EC		10		week 45	SCHEDULED		
		Mb3a Power cable	PR000187-A	3	10		week 45	MANUFACTURING IN PROGRESS		
		Signal Cable	PR000161-A	3	10		week 45	MANUFACTURING IN PROGRESS		
		Printed MB3a User Guide					week 45	SCHEDULED		
		Screw pack Plastic tube with foam	PR000169		10	week 45	READY FOR DELIVERY			
CTBTO	2016-1550 FRD0004	MB3a			10	03/12/2017	week 49	MANUFACTURING IN PROGRESS		
		Reponse of acoustical calibration	METRO-SENS_AC		10		week 49	SCHEDULED		
		Measurement of sensor self noise	METRO-SENS_SN		10		week 49	SCHEDULED		
		Reponse by electrical calibration	METRO-SENS_EC		10		week 49	SCHEDULED		
		Mb3a Power cable	PR000187-A	3	10		week 49	MANUFACTURING IN PROGRESS		
		Signal Cable	PR000161-A	3	10		week 49	MANUFACTURING IN PROGRESS		
		Printed MB3a User Guide					week 49	SCHEDULED		
		Screw pack Plastic tube with foam	PR000169		10	week 49	READY FOR DELIVERY			
CTBTO	2016-1550 FRD0004	MB200x to integration box signal cable	PR000404-CBL_3	3	9	ASAP		Delivered	on September 4 th	
		MB200x power cable	PR000399-CBL_3	3	9			Delivered	on September 4 th	
		MB3a signal cable to integration box	PR000403-CBL_3	3	5			Delivered	on September 4 th	
		Integration box to digitizer signal	PR000487-CBL_3	3	10		week 45	PENDING DECISION	confirmation of the type of digitizer and of sensors to be plugged	
		Pellicase 1520 for integration box	PR000382		5		week 45	UNDER DESIGNING		
		Mb3a integration box 3 connectors	PR000437		10			delivered	on September 4 th	
		Mb3a integration box 4 connectors	PR000440		10		week 45	PENDING DECISION	confirmation of the type of digitizer and of sensors to be plugged	
CTBTO	2016-1550 FRD0005	Digital MB3d microbarometer			15	10/12/2017	week 51	MANUFACTURING IN PROGRESS	or second week of january 2018	
		Reponse of acoustical calibration	METRO-SENS_AC		15		week 51	SCHEDULED	or second week of january 2018	
		Measurement of sensor self noise	METRO-SENS_SN		15		week 51	SCHEDULED	or second week of january 2018	
		Reponse by electrical calibration	METRO-SENS_EC		15		week 51	SCHEDULED	or second week of january 2018	
		Mb3a Power cable	PR000187-A	3	15		week 51	SCHEDULED		
		PC/USB cable	PR000188-A	3	15		week 51	SCHEDULED	for an array of MB3d, a serial communication would be needed. Need to add a serial cable PR000436	
		GPS PROCOM 2000B TNC antenna			15		week 51	SCHEDULED		
		GPS Cable	PR000183A	10	15		week 51	SCHEDULED		
		Screw pack Plastic tube with foam	PR000169		15		week 51	READY FOR DELIVERY		
		Magnet wrench	MU000384-	2			week 51	READY FOR DELIVERY		
		Magnet adjustment cable	PR000082-A	2			week 51	SCHEDULED	not compliant with the MB3d to adjust the magnet need a PC/ USB cable or a serial cable	
		Pellicase 6 MB3a or d 1650	PR000198	3			week 51	SCHEDULED		
		Permanant caps	PR000354	70			week 51	MANUFACTURING IN PROGRESS	31 units on stock ready to be delivered + 23 pending assembly	
		Mb3a integration box 3 connectors	PR000483		16		week 51	PENDING DECISION	confirmation of the type of sensors to be plugged	
Integration box to digitizer signal	PR000487-CBL_1	1	16	week 51	PENDING DECISION	confirmation of digitizer type				
MB200x to integration box signal cable	PR000404-CBL_1	1	16	week 51	SCHEDULED					
CTBTO	2016-1550 FRD0006	MB3a signal cable to integration box	PR000403-CBL_3	1	3	ASAP		DELIVERED	on September 8th	
CTBTO	2016-1550 FRD0007	MB3a signal cable to integration box	PR000403-CBL_3	3	21		week 45	PENDING DECISION	confirmation of the length 3 or 1 meter long and data to be transmitted	